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South Florida Water Management District
Fast Track Project  Talyor Creek Reservoir ALT 2-B

Opinion of Probable Construction Cost, 15% Design, October 2006

Project name TCR ALT 2-B

Estimator Dodge

Labor rate table FL06 Labor FL

Equipment rate table 06 Florida

database version: V6.0 TES 9.2.1
ENR 20 City CCI October 2006 7883

Notes This is an Opinion of Probable Construction Cost only, as defined by
the documents provided at the level of design indicated above. CDM
has no control over the cost of labor, materials, equipment, or
services furnished, over schedules, over contractor's methods of
determining prices, competitive bidding, market or negotiating
conditions. CDM does not guarantee that this opinion will not vary
from actual cost, or contractor's bids.
There are not any costs provided for: Change Orders, Design
Engineering, Construction Oversight, Client Costs, Finance or
Funding Costs, Legal Fees, Land Acquisition or temporary/permanent
Easements, Operations, or any other costs associated with this
project that are not specifically part of the bidding contractor's
proposed scope.

The total cost shown is valid to only two significant figures

Assumptions:
No rock excavation is required.
Only nominal dewatering is needed.
No consideration for contaminated soils or hazardous materials (i.e.
asbestos, lead)
Based on a 40 hour work week with no overtime.
Hendry County Sales Tax Added

Report format Sorted by 'Proj Area/Bid Item/Element'
'Detail' summary
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Item Description Takeoff Qty
Labor

Unit Cost
Material

Unit Cost
Subcontract

Unit Cost
Equipment

Unit Cost
Total

Unit Cost Amount

03 TCR ALT 2-B 2,010 Acres

25 Site Preparation

25 Temporary Environmental Controls
n 1 Environmental/Siltation Booms 200.00 lf 16.00  /lf - 25.00  /lf - 41.00  /lf 8,200

z005 Hay Bales With Silt Fencing 20,000.00 lf 0.433 /lf 3.25  /lf - 0.421 /lf 4.104 /lf 82,080
25 Temporary Environmental Controls

20,000.00 lf
0.593/lf 3.25 /lf 0.25 /lf 0.421/lf 4.514/lf 90,280

421.00 Labor hours
389.00 Equipment hours

26 Dewatering
5515 Excavate For Dewatering Sumps 24.00 ea 171.20  /ea 138.00  /ea - 229.00  /ea 538.200 /ea 12,917

n 715 Sediment Basins (1/ea  per 133
acres)

2,400.00 ea 11.26  /ea 5.50  /ea - - 16.76  /ea 40,218

4001 Dewatering Pump   1,000 gph (
16 gpm/0.024 MGD)

600.00 hr - - - 2.65  /hr 2.65  /hr 1,590

26 Dewatering
15.00 ea

2,075.12 /ea 1,100.80 /ea 472.40 /ea 3,648.32 /ea 54,725

1,215.000 Labor hours
600.00 Equipment hours

27 Excavation & Waste - Unsuitable Soils
2087 Cut/Stockpile- Dozer D8  

(87.50cy/ch-700cy/Day)
250,000.00 cy 0.12  /cy - - 0.651 /cy 0.77  /cy 192,588

2246 Cut/Stockpile- Loader 3.7cy  
(75.00cy/ch-600cy/Day)

250,000.00 cy 0.12  /cy - - 0.572 /cy 0.692 /cy 173,063

3564 Cut To Fill - 2-D6,RLV 250,000.00 cy 0.56  /cy - - 1.211 /cy 1.77  /cy 442,431
3C0J Cut/Fill Haul 25cy Articulating

Rear Dump
250,000.00 cy 0.67  /cy - - 0.87  /cy 1.54  /cy 384,727

27 Excavation & Waste - Unsuitable Soils
250,000.00 cy

1.47 /cy 3.303/cy 4.771/cy 1,192,810

14,575.76 Labor hours
10,787.88 Equipment hours

28 Strip To Fill 6" Organics (850 Acres)
1087 Topsoil Strip- Dozer D8  

(87.50cy/ch-700cy/Day)
670,000.00 cy 0.11  /cy - - 0.591 /cy 0.70  /cy 469,214

1246 Topsoil Strip- Loader 3.7cy  
(75.00cy/ch-600cy/Day)

670,000.00 cy 0.11  /cy - - 0.52  /cy 0.63  /cy 421,644

3564 Cut/Fill- Dozer D6/CP323
Compactor  
(50.00cy/ch-400cy/Day)

670,000.00 cy 0.41  /cy - - 0.88  /cy 1.29  /cy 862,339

3C0J Cut/Fill Haul 25cy Articulating
Rear Dump

670,000.00 cy 0.614 /cy - - 0.80  /cy 1.411 /cy 945,147

8074 Fine Grade- Dozer D7
(5,000sf/ch-40,000sf/Day)

0.00 sy 0.00 - - 0.00 

28 Strip To Fill 6" Organics (850 Acres)
670,000.00 cy

1.24 /cy 2.79 /cy 4.03 /cy 2,698,344

33,229.293 Labor hours
23,923.74 Equipment hours

29 Site Access Roads 
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Unit Cost
Material

Unit Cost
Subcontract

Unit Cost
Equipment

Unit Cost
Total

Unit Cost Amount

29 Site Access Roads 
1064 Topsoil Strip- Dozer D6  

(50.00cy/ch-400cy/Day)
2,500.00 cy 0.25  /cy - - 0.674 /cy 0.923 /cy 2,309

130K Topsoil Strip- Loader/Bckhoe
1.5cy   (25.00cy/ch-200cy/Day)

2,500.00 cy 0.25  /cy - - 0.474 /cy 0.724 /cy 1,810

3564 Cut/Fill- Dozer D6/CP323
Compactor  
(50.00cy/ch-400cy/Day)

2,500.00 cy 0.932 /cy - - 2.02  /cy 2.95  /cy 7,374

3C0J Cut/Fill Haul 25cy Articulating
Rear Dump

2,500.00 cy 0.631 /cy - - 0.82  /cy 1.451 /cy 3,627

5564 Fill/Import- Dozer D6/CP323
Compactor
(50.00cy/ch-400cy/Day)

2,500.00 cy 2.034 /cy - - 4.402 /cy 6.44  /cy 16,088

n 5920 Crushed Shell Surface 6" 2,500.00 cy - 10.00  /cy 5.60  /cy - 15.60  /cy 39,000
n 81C4 Fine Grade- Grader G12

(5,000sf/ch-40,000sf/Day)
135,000.00 sf 0.03  /sf - - 0.05  /sf 0.08  /sf 10,593

29 Site Access Roads 
15,000.00 sy

0.95 /sy 1.67 /sy 0.933/sy 1.841/sy 5.39 /sy 80,801

426.25 Labor hours
390.532 Equipment hours

25 Site Preparation
1.00 ls

1,254,025.02 /ls 106,512.00 /ls 19,000.00 /ls 2,737,422.60 /ls 4,116,959.62 /ls 4,116,960

49,867.30 Labor hours
36,091.15 Equipment hours

26 Site Restoration

30 Sod Areas
n 200 Sod In Place 2,766,400.00 sf - - 0.25  /sf - 0.25  /sf 691,600
n 25 Fine Grade Slope By Hand 2,766,400.00 sf 0.031 /sf - - - 0.031 /sf 85,508

30 Sod Areas
307,377.00 sy

0.28 /sy 2.25 /sy 2.53 /sy 777,108

3,845.30 Labor hours

31 Perimeter Toe Road
n 5564 Fill/Import- Dozer D6/CP323

Compactor
(50.00cy/ch-400cy/Day)

0.00 cy 0.00 - - 0.00 

n 5920 Import Stone Fill 15,900.00 cy - 10.00  /cy 5.60  /cy - 15.60  /cy 248,040
n 31C4 Fine Grade- Grader G12

(5,000sf/ch-40,000sf/Day)
858,000.00 sf 0.03  /sf - - 0.05  /sf 0.08  /sf 67,350

31 Perimeter Toe Road
95,333.00 sy

0.263/sy 1.67 /sy 0.934/sy 0.444/sy 3.31 /sy 315,390

305.07 Labor hours
305.07 Equipment hours

32 Fencing
802 8' Chain Link Fence                     

              Perimeter Fence
40,000.00 lf - - 30.00  /lf - 30.00  /lf 1,200,000

802 8' Chain Link Fence         
INTAKE  & OUTLET CANALS

18,000.00 lf - - 30.00  /lf - 30.00  /lf 540,000

804 8' Chain Link Fence Man Gate     
                     Perimeter Fence

20.00 ea - - 400.00  /ea - 400.00  /ea 8,000

804 8' Chain Link Fence Man Gate     
 CANALS

34.00 ea - - 400.00  /ea - 400.00  /ea 13,600
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32 Fencing
816 8' Chain Link Fence Vehicle Gate

20'                   Perimeter Fence
2.00 ea - - 2,000.00  /ea - 2,000.00  /ea 4,000

816 8' Chain Link Fence Vehicle Gate
20'     CANALS

8.00 ea - - 2,000.00  /ea - 2,000.00  /ea 16,000

820 3 Strand Barb Wire @ Top Add  
                        Perimeter Fence

40,000.00 lf - - 12.00  /lf - 12.00  /lf 480,000

820 3 Strand Barb Wire @ Top Add  
  CANALS

18,000.00 lf - - 12.00  /lf - 12.00  /lf 216,000

32 Fencing
1.00 ls

2,477,600.00 /ls 2,477,600.00 /ls 2,477,600

39 Soil Cement Slope Reservior Slope
z001 Soil Mixing & Grouting-Q 175,000.00 cy 81.00  /cy 81.00  /cy 14,175,000

39 Soil Cement Slope Reservior Slope
175,000.00 cy

81.00 /cy 81.00 /cy 14,175,000

40 Soil Cement Slope Internal Berm  Slope
z001 Soil Mixing & Grouting-Q 59,000.00 cy 81.00  /cy 81.00  /cy 4,779,000

40 Soil Cement Slope Internal Berm  Slope
59,000.00 cy

81.00 /cy 81.00 /cy 4,779,000

43 Hydroseed  Level Areas
15 Hydroseeding 5,958,400.00 sf - - 0.02  /sf - 0.02  /sf 119,168

43 Hydroseed  Level Areas
662,044.00 sy

0.18 /sy 0.18 /sy 119,168

26 Site Restoration
1.00 ls

110,573.65 /ls 159,000.00 /ls 22,331,408.000/ls 42,283.77 /ls 22,643,265.420/ls 22,643,265

4,150.363 Labor hours
305.07 Equipment hours

27 Construct Embankments  -  Reservoir & Internal Berm

33 Canal  - Excavation To Fill
2087 Cut/Stockpile- Dozer D8  

(87.50cy/ch-700cy/Day)
1,572,521.00 cy 0.10  /cy - - 0.54  /cy 0.64  /cy 1,001,153

233K Cut/Stockpile- Excavator
320HP/2.50cy  
(250.00cy/ch-2000cy/Day)

1,572,521.00 cy 0.11  /cy - - 0.571 /cy 0.68  /cy 1,067,167

3564 Cut/Fill- Dozer D6/CP323
Compactor  
(50.00cy/ch-400cy/Day)

1,572,521.00 cy 0.37  /cy - - 0.80  /cy 1.17  /cy 1,839,954

3C0J Cut/Fill Haul 25cy Articulating
Rear Dump

1,572,521.00 cy 0.67  /cy - - 0.87  /cy 1.54  /cy 2,419,967

33 Canal  - Excavation To Fill
1,572,521.00 cy

1.25 /cy 2.78 /cy 4.024/cy 6,328,240

78,842.651 Labor hours
55,016.575 Equipment hours

34 Borrow - Excavation To Fill
2087 Cut/Stockpile- Dozer D8  

(87.50cy/ch-700cy/Day)
1,970,395.00 cy 0.10  /cy - - 0.54  /cy 0.64  /cy 1,254,461

233K Cut/Stockpile- Excavator
320HP/2.50cy  
(250.00cy/ch-2000cy/Day)

1,970,395.00 cy 0.11  /cy - - 0.571 /cy 0.68  /cy 1,337,178
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34 Borrow - Excavation To Fill
3564 Cut/Fill- Dozer D6/CP323

Compactor  
(50.00cy/ch-400cy/Day)

1,970,395.00 cy 0.37  /cy - - 0.80  /cy 1.17  /cy 2,305,492

3C0J Cut/Fill Haul 25cy Articulating
Rear Dump

1,970,395.00 cy 0.67  /cy - - 0.87  /cy 1.54  /cy 3,032,259

34 Borrow - Excavation To Fill
1,970,395.00 cy

1.25 /cy 2.78 /cy 4.024/cy 7,929,391

98,791.154 Labor hours
68,936.685 Equipment hours

35 Internal Drain
2246 Cut/Stockpile- Loader 3.7cy  

(75.00cy/ch-600cy/Day)
117,667.00 cy 0.151 /cy - - 0.723 /cy 0.874 /cy 102,848

3564 Cut/Fill- Dozer D6/CP323
Compactor  
(50.00cy/ch-400cy/Day)

117,667.00 cy 0.57  /cy - - 1.223 /cy 1.79  /cy 210,342

3C0J Cut/Fill Haul 25cy Articulating
Rear Dump

117,667.00 cy 0.67  /cy - - 0.87  /cy 1.54  /cy 181,079

n 5915 Import Sand Fill 117,667.00 cy - 12.00  /cy 5.60  /cy - 17.60  /cy 2,070,939
n 1006 PE (B&S) Drainage Pipe,   6" 42,000.00 lf 1.374 /lf 2.70  /lf - - 4.074 /lf 171,093

35 Internal Drain
117,667.00 cy

1.88 /cy 12.964/cy 5.60 /cy 2.82 /cy 23.26 /cy 2,736,300

8,637.06 Labor hours
4,754.222 Equipment hours

38 Fully Penetrating  Cutoff Wall
z001 Soil Mixing Cut Off Wall-Q 234,000.00 cy 81.00  /cy 81.00  /cy 18,954,000

38 Fully Penetrating  Cutoff Wall
234,000.00 cy

81.00 /cy 81.00 /cy 18,954,000

27 Construct Embankments  -  Reservoir & Internal Berm
3,542,917.00 cy

1.31 /cy 0.431/cy 5.54 /cy 2.871/cy 10.15 /cy 35,947,931

186,270.861 Labor hours
128,707.482 Equipment hours

29 Water Control Structures

41 Main Outlet Spillway Str. S-1/S-1A
DC45 Rough Terrain Hyd.

Crane-Grove RT650E
45.4MT@173HP

4.00 ea 395.52  /ea - - 1,733.40  /ea 2,128.92  /ea 8,516

n 5 ARMOFLEX - DISCHARGE
CHANEL PROTECTION

3,300.00 sy 70.00  /sy 70.00  /sy 231,000

n 1005 Box Culverts 10' x  5' 1,080.00 lf 23.782 /lf 800.00  /lf - 37.64  /lf 861.422 /lf 930,336
n 10 Concrete: Footing              

INTAKE STR
66.66 cy 81.024 /cy 270.00  /cy - 24.044 /cy 375.07  /cy 25,002

n 10 Concrete: Footing             
BRIDGE

104.00 cy 81.024 /cy 270.00  /cy - 24.043 /cy 375.07  /cy 39,007

n 10 Concrete: Footing                    
IMPACT BASIN TOE

56.00 cy 81.024 /cy 270.00  /cy - 24.044 /cy 375.07  /cy 21,004

n 105 Concrete: Work Mat  MUD SLAB
INTAKE STRUCTURE

40.00 cy 27.01  /cy 80.00  /cy - 4.453 /cy 111.461 /cy 4,458

n 105 Concrete: Slab              INTAKE
STR

44.00 cy 27.01  /cy 80.00  /cy - 4.453 /cy 111.46  /cy 4,904
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41 Main Outlet Spillway Str. S-1/S-1A
n 105 Concrete: Work Mat    MUD

SLAB IMPACT BASIN
50.00 cy 13.504 /cy 80.00  /cy - 4.453 /cy 97.96  /cy 4,898

n 110 Concrete: Slab on Grade             
     SLAB IMPACT BASIN

74.00 cy 94.53  /cy 260.00  /cy - 24.044 /cy 378.571 /cy 28,014

n 140 Concrete: Wall                INTAKE
STR

160.00 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 106,979

n 140 Concrete: Wall                             
  RETAING WALL

434.00 cy 162.05  /cy 300.00  /cy - 44.53  /cy 506.573 /cy 219,853

n 140 Concrete: Wall               BRIDGE
ABUTMENT

674.00 cy 162.05  /cy 300.00  /cy - 44.53  /cy 506.573 /cy 341,430

n 140 Concrete: Wall                        
IMPACT BASIN

250.00 cy 162.05  /cy 300.00  /cy - 44.53  /cy 506.573 /cy 126,643

n 140 Concrete: Wall                         
BAFFEL IMPACT BASIN

36.00 cy 162.05  /cy 300.00  /cy - 44.53  /cy 506.573 /cy 18,237

n 145 Concrete: Elevated Slab        
INTAKE STR.

37.00 cy 297.09  /cy 310.00  /cy - 44.53  /cy 651.613 /cy 24,110

n 145 Concrete: Elevated Slab           
IMPACT BASIN

18.52 cy 148.544 /cy 310.00  /cy - 44.53  /cy 503.07  /cy 9,317

n z003 Precast, Prestressed Concrete
Single Tees, 6'wide, 18"thk 
BRIDGE

3,500.00 sf 3.32  /sf 15.00  /sf - 2.45  /sf 20.764 /sf 72,673

6060  60" x  60" Slide Gate 4.00 ea 1,648.38  /ea 30,000.00  /ea - - 31,648.38  /ea 126,594
41 Main Outlet Spillway Str. S-1/S-1A

2.00 ea
182,633.59 /ea 805,534.70 /ea 115,500.00 /ea 67,818.67 /ea 1,171,486.96 /ea 2,342,974

15,572.83 Labor hours
2,754.78 Equipment hours

42 TCR Diversion Str S-2 (3ea 10x10 Box x 30lf)
DC45 Rough Terrain Hyd.

Crane-Grove RT650E
45.4MT@173HP

3.00 ea 889.92  /ea - - 3,900.15  /ea 4,790.07  /ea 14,370

n 1010 Box Culverts 10' x 10' 90.00 lf 23.782 /lf 1,100.00  /lf - 37.64  /lf 1,161.422 /lf 104,528
1332 Fill Stone   2" 177.78 cy - 39.00  /cy - - 39.00  /cy 6,933

n 10 Concrete: Footing 26.67 cy 162.05  /cy 270.00  /cy - 24.044 /cy 456.091 /cy 12,163
n 140 Concrete: Wall 53.333 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 35,660

C0C0 120" x 120" Slide Gate 3.00 ea 3,763.80  /ea 120,000.00  /ea - - 123,763.80  /ea 371,291
42 TCR Diversion Str S-2 (3ea 10x10 Box x 30lf)

90.00 lf
418.98 /lf 5,434.82 /lf 201.154/lf 6,054.95 /lf 544,945

1,382.00 Labor hours
166.733 Equipment hours

44 Gated Culverts S-3  ( 10'x10'x30lf CIP)
DC45 Rough Terrain Hyd.

Crane-Grove RT650E
45.4MT@173HP

2.00 ea 889.92  /ea - - 3,900.15  /ea 4,790.07  /ea 9,580

n 1010 Box Culverts 10' x 10' 60.00 lf 23.782 /lf 1,100.00  /lf - 37.64  /lf 1,161.422 /lf 69,685
1332 Fill Stone   2" 119.00 cy - 39.00  /cy - - 39.00  /cy 4,641

n 10 Concrete: Footing 23.00 cy 162.05  /cy 270.00  /cy - 24.043 /cy 456.091 /cy 10,490
n 140 Concrete: Wall 104.00 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 69,537

C0C0 120" x 120" Slide Gate 2.00 ea 3,763.80  /ea 120,000.00  /ea - - 123,763.80  /ea 247,528
44 Gated Culverts S-3  ( 10'x10'x30lf CIP)

60.00 lf
802.791/lf 5,800.85 /lf 254.04 /lf 6,857.68 /lf 411,461

1,774.000 Labor hours
182.420 Equipment hours
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45 Wier Control Str. S-5 & S-6
2 Design Shoring System-Average 2.00 ls - - 10,000.00  /ls - 10,000.00  /ls 20,000

100 Survey & Layout Shoring 580.00 lf 0.05  /lf - - - 0.05  /lf 27
105 Mobilize Pile Driving Equipment 2.00 ea - - 25,000.00  /ea - 25,000.00  /ea 50,000

1030 Steel Sheeting,20' x 27psf,
pulled & salvage

11,600.00 sf 10.811 /sf 11.71  /sf - 10.13  /sf 32.65  /sf 378,694

1045 Install & Remove
Wales/Struts/Connectors

15.66 ton 506.78  /ton 1,672.33  /ton - 474.784 /ton 2,653.89  /ton 41,560

n 1050 Rent Steel Sheet Piling and
Wales, first month

172.26 ton - 473.69  /ton - - 473.69  /ton 81,597

1055 Rent Steel Sheet Piling and
Wales, add'l month's

172.26 ton - 47.14  /ton - - 47.14  /ton 8,120

n 5 ARMOFLEX - CHANEL
PROTECTION

580.00 SY 70.00  /SY 70.00  /SY 40,600

n 10 Concrete: Footing      Wier 154.074 cy 162.05  /cy 270.00  /cy - 24.044 /cy 456.091 /cy 70,272
n 140 Concrete: Wall       Wier 216.67 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 144,868

45 Wier Control Str. S-5 & S-6
2.00 ea

114,280.29 /ea 179,149.40 /ea 55,300.00 /ea 69,139.56 /ea 417,869.25 /ea 835,739

8,273.970 Labor hours
1,515.945 Equipment hours

46 Interior Dam Balancing Str. S-7 (2 10'x10'x180lf)
n 1010 Box Culverts 10' x 10' 360.00 lf 23.782 /lf 1,100.00  /lf - 37.64  /lf 1,161.422 /lf 418,112

1332 Fill Stone   2" 518.52 cy - 39.00  /cy - 39.00  /cy 20,222
n 10 Concrete: Footing 35.56 cy 162.05  /cy 270.00  /cy - 24.043 /cy 456.092 /cy 16,217
n 140 Concrete: Wall 66.67 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 44,575

46 Interior Dam Balancing Str. S-7 (2 10'x10'x180lf)
360.00 LF

99.81 /LF 1,238.40 /LF 48.26 /LF 1,386.461/LF 499,126

1,373.340 Labor hours
157.87 Equipment hours

47 Roadway Culverts PC (2 10'x10'x85lf) S-8 & S-9
n 1010 Box Culverts 10' x 10' 340.00 lf 23.782 /lf 1,100.00  /lf - 37.64  /lf 1,161.422 /lf 394,884

1332 Fill Stone   2" 592.593 cy - 39.00  /cy - - 39.00  /cy 23,111
n 10 Concrete: Footing 59.26 cy 162.05  /cy 270.00  /cy - 24.043 /cy 456.091 /cy 27,028
n 140 Concrete: Wall 133.333 cy 324.10  /cy 300.00  /cy - 44.53  /cy 668.621 /cy 89,149

47 Roadway Culverts PC (2 10'x10'x85lf) S-8 & S-9
340.00 lf

179.122/lf 1,332.68 /lf 59.291/lf 1,571.092/lf 534,171

2,295.550 Labor hours
233.333 Equipment hours

29 Water Control Structures
1.00 ls

776,534.43 /ls 3,705,485.95 /ls 341,600.00 /ls 344,795.31 /ls 5,168,415.690/ls 5,168,416

30,671.683 Labor hours
5,011.075 Equipment hours

03 TCR ALT 2-B 2,010 Acres
1.00 ls

6,777,899.05 /ls 5,496,401.95 /ls 42,304,943.200/ls 13,297,327.95 /ls 67,876,572.150/ls 67,876,572

270,960.205 Labor hours
170,114.771 Equipment hours
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Estimate Totals

Description Amount Totals Hours Rate
Labor 6,777,899 270,960 hrs

Material 5,496,402

Subcontract 42,304,943

Equipment 13,297,328 170,115 hrs

Other

67,876,572 67,876,572

Subcontractor OH&P 10% 10.00 %
Subcontractor OH&P 15% 15.00 %
Subcontractor OH&P 20% 20.00 %
Subcontractor OH&P 25% 25.00 %

Subtotal Direct Cost 67,876,572

 
 

Indirect Costs:
Building Permits(% total cost) 1,300,494 1.00 %

Sales Tax (MEO) Hendry County 1,315,561 7.00 %
Builders Risk Ins % total cost 1,300,494 1.00 %
Gen Liability Ins % total cost 1,950,741 1.50 %

GC Bonds (% total cost) 1,950,741 1.50 %
Subtotal Prior to OH&P 7,818,031 75,694,603

  
GC Field General Conditions 7,569,460 10.00 %

GC Indirects, OH & Profit 6,055,568 8.00 %
Subtotal 13,625,028 89,319,631

 
 

Construction Contingency 26,795,889 30.00 %
Subtotal Cost, Today's Dollars 26,795,889 116,115,520

Escalation to Mid Point Constr 13,933,862 12.00 %
Based on 6% per year

Oct 06 to Oct 08
Total Construction Cost 13,933,862 130,049,382

Total 130,049,382


